
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:23 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 170 Date: 01-Sep-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 723

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and Primary PWS with respect to submittal ABF-
2312R00, "Primary PWS Hauling System", as follows:

INSTALLATION:

•Two rows of cables were attached to the outside member of the saddle frames for protection while the
Secondary PWS hauling system is in operation.
• Since the two channels steel sections provided for the rollers have shown considerable lateral deflection,
ABF has decided to add steel angles at intervals in order to limit the lateral deflection. The paint at these
locations along the channels at the steel angles position was removed.
• The ABF crew tightened all the bolts of the North and South Tramway Haul rope Deflection Sheave
Structures.
• The last segment of the Rail beam (PWS Guide Beam) at the south side of Pier W2 was welded and the
deflection sheave bracket shown in the Drawing No. ABN-02-19/6 of the submittal ABF-SUB--2283R00
was put in place by force. As shown in the pictures, the height of the sheave bracket is short and the
Ironworkers are planning to fix it tomorrow.

FORMING:

2- The ABF crew are providing framing around the winch base steel frame and making it ready for
grouting, Drawing No. DE431B of the submittal ABF-SUB--2283R00.

3- The attached pictures show the detail of the performed activities.

ABF crew involved in Secondary hauling system
Installation crew:

- Jerry Kubala (FOR- Installation)
- Walter Hernandez
- Melgar Fleix
- Rigoverto Garcia
- PatricK Oleary
- Scott Ross (Crane Operator)
- Rick Clayborn
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- Ian Murphy

ABF Crew involved in framing.
- Froylan Ruiz
- Raca Campos

ABF Equipments:
- Crane Terex RT160
- Lincoln Welding Machine
- Generator 7000 WATT

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 7000 WATT

8.00

002202

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

3.00

002082

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

3.00

002154

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

RACA CAMPOS 8.00 0.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 0.00 0.00 8.00

RICK CLAYBORNIronworker 3.00 0.00 0.00 3.00

APP IAN MURPHYIronworker 3.00 0.00 0.00 3.00

APP PATRICK OLEARYIronworker 8.00 0.00 0.00 8.00

APP SCOTT ROSSOperator 3.00 0.00 0.00 3.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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